PROJECT TITLE: Smart Interview Assistant: An AI Evaluation and feedback system | **INSTITUTE & DEPARTMENT NAME: A.P SHAH INSTITUTE OF TECHNOLOGY - CSE (AI&ML)**

PROJECT GUIDE: Prof. Adesh Hardas

VBS NUMBER	TASK TITLE	TASK OWNER	START DATE	DUE DATE	DURATION (Weeks)	PCT OF TASK COMPLETE
1	Phase 1: Project Resumption & Research Paper Writing					
1.1	Resume project work & review previous system modules	All Members	09/01/2026	09/01/2026	1	100%
1.2	Plan documentation & development schedule	All Members	09/01/2026	09/01/2026	1	100%
1.3	Draft abstract, introduction & related work (AI Interview System)	Siddharth	16/01/2026	16/01/2026	1	100%
1.4	Literature survey on AI interview systems, NLP & speech analysis	Anish	16/01/2026	23/01/2026	2	100%
1.5	Complete literature survey (AI models, evaluation techniques)	Siddharth, Anish	23/01/2026	23/01/2026	1	100%
1.6	Define input data (resume, audio) & preprocessing approach	Sudhiksha	23/01/2026	30/01/2026	2	100%
1.7	Draft system architecture (Frontend + Backend + AI modules)	Tanveer	30/01/2026	30/01/2026	1	100%
1.8	Draft module design (Resume Parsing, Question Generation, Evaluation)	Tanveer, Anish	06/02/2026	06/02/2026	1	100%
1.9	Define evaluation metrics (accuracy, feedback quality, voice analysis)	Siddharth, Sudhiksha	06/02/2026	13/02/2026	2	100%
1.10	Draft results & discussion (expected system performance)	Tanveer, Sudhiksha	13/02/2026	13/02/2026	1	100%
1.11	Complete Conclusion, Future Work and References	Anish, Sudhiksha	20/02/2026	20/02/2026	1	100%
1.12	First Full Paper Draft Shared with Guide for Review	All members	20/02/2026	20/02/2026	1	100%



PROJECT TITLE: Smart Interview Assistant: An AI Evaluation and feedback system | INSTITUTE & DEPARTMENT NAME: A.P SHAH INSTITUTE OF TECHNOLOGY - CSE (AI&ML)

PROJECT GUIDE: Prof. Adesh Hardas

WBS NUMBER	TASK TITLE	TASK OWNER	START DATE	DUE DATE	DURATION (Weeks)	PCT OF TASK COMPLETE
2	Phase 2: Paper Revisions & Blackbook Drafting					
2.1	Revise Paper Based on Guide Feedback	All Members	27/02/2026	27/02/2026	1	100%
2.2	Begin blackbook: certificate, declaration, abstract	Sudhiksha	27/02/2026	27/02/2026	1	100%
2.3	Structure Blackbook Chapters Per University Guidelines	Anish	27/02/2026	06/03/2026	2	100%
2.4	Incorporate Final Paper Revision Requests	Tanveer, Anish	06/03/2026	06/03/2026	1	100%
2.5	Complete Blackbook: Intro, Lit Survey, Limitations, Objectives	Siddharth, Anish	06/03/2026	06/03/2026	1	100%
3	Phase 3: Blackbook Completion & Poster					
3.1	Complete blackbook: Proposed System, Setup, Results, Conclusion	Tanveer, Sudhiksha	13/03/2026	13/03/2026	1	100%
3.2	Design and Finalize Project Poster	Anish, Sudhiksha	13/03/2026	13/03/2026	1	100%
3.3	Poster Approval From Guide	All Members	13/03/2026	13/03/2026	1	100%
3.4	Compile Full Blackbook Figures, Graphs, Tables	Siddharth, Anish	20/03/2026	20/03/2026	1	100%
3.5	Add Publication Page and Acceptance Certificate	Tanveer, Sudhiksha	20/03/2026	20/03/2026	1	100%
3.6	Submit Final Blackbook Draft to Guide for Approval	All Members	20/03/2026	20/03/2026	1	100%
4	Phase 4: Final Corrections & Presentation					
4.1	Incorporate Final Blackbook Corrections from Guide	Anish, Tanveer	27/03/2026	27/03/2026	1	100%
4.2	Obtain Signatures of Guide, Coordinator, Principal	All Members	27/03/2026	27/03/2026	1	100%
4.3	Draft Presentation Slide Structure	Siddharth, Sudhiksha	27/03/2026	27/03/2026	1	100%
4.4	Finalize Presentation Slides	Tanveer, Anish	04/04/2026	04/04/2026	1	100%
4.5	Deliver Final Project Presentation	All Members	04/04/2026	04/04/2026	1	100%
4.6	Submit Complete Project Documentation	All Members	04/04/2026	04/04/2026	1	100%